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Florida Department of Transportation

RICK SCOTT 605 Suwannee Street ANANTH PRASAD, P.E.
GOVERNOR Tallahassee, FL 32399-0450 SECRETARY
June 8, 2011

Monica Gourdine

Program Operations Engineer
Federal Highway Administration
545 John Knox Road, Suite 200
Tallahassee, Florida 32303

Re:  Office of Design, Specifications
Section 009
Proposed Specification: 0090501SLLS Measurement and Payment.

Dear Ms. Gourdine:
We are submitting, for your approval, two copies of the above referenced Special Provision.

These changes were proposed by Alan Autry of the State Construction Office to add language
requiring the Contractor to submit and obtain approval of a Schedule of Values for Streamline
Lump Sum Projects within 21 days after the contract award or at the preconstruction conference,
whichever is earlier.

Please review and transmit your comments, if any, within two weeks. Comments should be sent
via Email to SP965RP or rudy.powell@dot.state.fl.us.

If you have any questions relating to this specification change, please call Rudy Powell, State
Specifications Engineer at 414-4280.

Sincerely,
Signature on file

Rudy Powell, Jr., P.E.
State Specifications Engineer

RP/dt

Attachment

cc: Gregory Jones, Chief Civil Litigation
Florida Transportation Builders' Assoc.
State Construction Engineer



0090501SLLS

All Projects less than $2,000,000 and
less than 2,000 tons of asphalt,
Streamline Lump Sum.

Do not use with SP0090103SL.

MEASUREMENT AND PAYMENT.
(REV 11-18-10345-14282-11)

SUBARTICLE 9-5.1 (Pages 100 and 101) is deleted and the following
substituted:

9-5.1 General: The Engineer will make partial payments based on the amount of
work that the Contractor completes during the month (including delivery of certain
materials, as specified herein below). The Department will base the amount of such
payments on certified monthly invoices submitted by the Contractor for progress
payments each month, less any retainage withheld.-Fhe-Centractormust-make-areguest
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Retainage will not be withheld until the percent of allowable Contract time
used exceeds 75%. From that time forward, the Department will withhold retainage of
10% of the amount due on the current estimate as retainage when the percent of
allowable Contract time used exceeds the percent of Contract amount earned by more
than 15%.

Contract amount is defined as the original Contract amount adjusted by
approved supplemental agreements.

Contract time is defined as the original Contract time adjusted by
approved Contract time extensions.

Retainage will be determined for each job on multiple job Contracts. The
Department will not accept Securities, Certificates of Deposit or letters of credit as a
replacement for retainage. Amounts withheld will not be released until payment of the
final invoice.

SECTION 9 (Pages 95 - 106) is expanded by the following new Atrticle:

9-11 Submittals.

9-11.1 Submittal Instructions: The Contractor will prepare and certify a monthly
invoice for each project in the Contract. Submit the invoice to the Engineer. The
Engineer will not pay for any item of work until the invoice is approved.

9-11.2 Schedule of Values: Within 21 calendar days after contract award or at
the preconstruction conference, whichever is earlier, prepare and submit a schedule of
values to the Engineer for approval prior to invoicing. Assign the schedule of values to
the scheduled work activities in the project schedule with the total being the lump sum
contract amount.

The schedule of values will be the basis for determining monthly
payments. Quantities will be compared with the project schedule to determine the



0090501SLLS
All Projects less than $2,000,000 and
less than 2,000 tons of asphalt,
Streamline Lump Sum.
Do not use with SP0090103SL.
percentage earned. The percentage shall be that portion of the work completed as
compared to the total work contracted.

9-11.3 Contractor’s Invoice: The Contractor must make a request for payment by
submitting a certified monthly invoice, no later than 12 O 'clock noon, Monday, after the
estimate cut-off date or as directed by the Engineer, based on the amount of work done or
completed. The Contractor’s invoice must consist of the following:

(a) Contract Number, Financial Project Identification Number, Invoice
Number, Invoice Date and the period that the invoice represents.

(b) The basis for arriving at the amount of the progress invoice including
approximate quantities of work completed, less payments previously made and less an
amount previously retained or withheld.



0090501SLLS

All Projects less than $2,000,000 and
less than 2,000 tons of asphalt,
Streamline Lump Sum.

Do not use with SP0090103SL.

MEASUREMENT AND PAYMENT.
(REV 5-2-11)

SUBARTICLE 9-5.1 (Pages 100 and 101) is deleted and the following
substituted:

9-5.1 General: The Engineer will make partial payments based on the amount of
work that the Contractor completes during the month (including delivery of certain
materials, as specified herein below). The Department will base the amount of such
payments on certified monthly invoices submitted by the Contractor for progress
payments each month, less any retainage withheld.

Retainage will not be withheld until the percent of allowable Contract time
used exceeds 75%. From that time forward, the Department will withhold retainage of
10% of the amount due on the current estimate as retainage when the percent of
allowable Contract time used exceeds the percent of Contract amount earned by more
than 15%.

Contract amount is defined as the original Contract amount adjusted by
approved supplemental agreements.

Contract time is defined as the original Contract time adjusted by
approved Contract time extensions.

Retainage will be determined for each job on multiple job Contracts. The
Department will not accept Securities, Certificates of Deposit or letters of credit as a
replacement for retainage. Amounts withheld will not be released until payment of the
final invoice.

SECTION 9 (Pages 95 - 106) is expanded by the following new Atrticle:

9-11 Submittals.

9-11.1 Submittal Instructions: The Contractor will prepare and certify a
monthly invoice for each project in the Contract. Submit the invoice to the Engineer. The
Engineer will not pay for any item of work until the invoice is approved.

9-11.2 Schedule of Values: Within 21 calendar days after contract award or at the
preconstruction conference, whichever is earlier, prepare and submit a schedule of values
to the Engineer for approval prior to invoicing. Assign the schedule of values to the
scheduled work activities in the project schedule with the total being the lump sum
contract amount.

The schedule of values will be the basis for determining monthly
payments. Quantities will be compared with the project schedule to determine the
percentage earned. The percentage shall be that portion of the work completed as
compared to the total work contracted.

9-11.3 Contractor’s Invoice: The Contractor must make a request for payment
by submitting a certified monthly invoice, no later than 12 O’clock noon, Monday, after



0090501SLLS
All Projects less than $2,000,000 and
less than 2,000 tons of asphalt,
Streamline Lump Sum.
Do not use with SP0090103SL.
the estimate cut-off date or as directed by the Engineer, based on the amount of work
done or completed. The Contractor’s invoice must consist of the following:
(a) Contract Number, Financial Project Identification Number, Invoice
Number, Invoice Date and the period that the invoice represents.
(b) The basis for arriving at the amount of the progress invoice including
approximate quantities of work completed, less payments previously made and less an
amount previously retained or withheld.



